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Village of La Grange Park 

Public Works Garage Committee 

Minutes 
January 26, 2012 

_____________________________________________________________________________ 
A meeting of the La Grange Park Public Works Garage Committee was scheduled for 7:00 p.m. on January 26, 2012, in the Board Room of the La Grange Park Village Hall. Committee Chairman, Scott Mesick called the meeting to order at 7:00 p.m. Clerk Seidel called the roll. 

Members in attendance were: 

Committee Chairman: Scott Mesick 

Committee Member: LaVelle Topps 
Committee Member: Susan Storcel
Also in attendance: 

Village Manager: Julia Cedillo
Assistant Village Manager: Emily Rodman
Interim Public Works Director: Rick Radde 

Clerk Seidel informed the Chairman a quorum was present. 

Chairman Mesick said the first item of business was a discussion of the Project Background.

It was clarified by the Chairman that several architects were interviewed and the Board chose Legat.

Village Manager Cedillo mentioned a webpage has been created on the website and a link could be provided for public comment. Currently the webpage has the conceptual design as well as the Public Works Facility Project Power Point Presentation. Chairman Mesick mentioned the webpage could be publicized at Board Meetings and through E-Briefs.

Chairman Mesick introduced Mark Rohde of Legat Architects. Mark Rhode went through his background as well as the background of Legat and then went into the background of the Public Works Building Project. 
Discussion started with the conceptual design map. The differences were pointed out from the Final Conceptual Design Master Plan dated 11/2/2010 compared to the Phase 1 Conceptual Design- Option 3 dated 1/26/2012.

Mr. Rhode went through ceiling height and the possibility of enclosing the open building.

Village Manager Cedillo mentioned a few things to Mark Rhode. She said this is a conceptual idea. She said it is critical the building has to be reduced to meet budget. She said she likes the vehicle storage attached to the administrative building. She mentioned one of the maps was out of scale. Village Manager Cedillo then handed the committee a worksheet from the Space Needs Analysis- Phased Plan. 

Rick Radde mentioned he liked option 3 due to the diagonal parking, he said this option creates more space and flexibility for parking. This prompted a discussion about the Public Works Fleet and how many vehicles could be stored in the new building. The Committee wanted to make sure there was ample space for all vehicles, including the largest vehicles. The Committee was handed a Fleet Tabulation Handout.

The Committee briefly discussed the Zoning Code and how it would be affected by making changes to the building.

Village Manager Cedillo reiterated that the square footage has to come down to meet the budget.

Mark Rhode clarified that many things including design and cost are dependent on equipment, roofing, etc.  Mark Rhode clarified for the Committee that there will be a construction cost increase around 3%.

The Committee expressed concern of fire control from the new structure to the old structure. This prompted a short discussion of the fire code and bringing the old building to code.

Discussion started of the options for building materials. Then discussion moved on to climate control of the building and the garage bays, it is better efficiency with one entrance and one exit. There are many heating options to look at in regards to being simple, safe, efficient and code functional. Discussion moved to the ceiling, Mark Rhode said he is currently proposing acoustical metal deck open ceilings, he said an industrial look would save money. Discussion moved to sealed concrete versus carpet flooring and how it would affect heating costs. It was clarified that all fixtures are included in the budget.

The Committee was given a Preliminary Cost Estimate handout dated November 2, 2012. Village Manager Cedillo had a concern with the wiring cost.

Mark Rhode pointed out the next step is Schematic Design Phase. That phase included doors, windows and furniture in the plan. The following steps would be hire engineers, project delivery and construction manger.

Chairman Mesick emphasized the importance to stay within budget and within timeline. This prompted discussion of the Timeline of the project. Mark Rhode said the goal is to have the project completed 2 years from February, 1 2012; it should take approximately 8 months to build, with a ground breaking date of April or May 2013.

Rick Radde mentioned the concern of very limited storage if construction were to continue through winter. A few options were mentioned with the possibility of asking the county.
Village Manager Cedillo mentioned herself and Mark Rhode will work on a new proposal. She said she will work with Attorney Cathy Keating and go through the proposal. She said staff will revisit space and vehicles before the schematic design phase.

The Committee mentioned they would like approval at the February 28th Board Meeting, March for Schematic Design, a committee meeting prior to the April 10th Work Session where the schematic design will be presented. Mark Rhode said he would attend the February 14th Work Session Meeting.
Village Manager Cedillo discussed the next hand out of Current Infrastructure Location. The handout was a map of the current communication, gas, water, sewer and electric lines.
A concern was discussed over the location of the current power and sewer lines. The water lines can be addressed by Public Works themselves. Infrastructure Issues will have to be looked at further. This prompted a short discussion by Assistant Village Manager Rodman over the site prep, soil boring study and an environmental study.

The next meeting of the Public Works Garage Committee was scheduled for April 3, 2012 at 7pm.

At the end of this discussion, there was no further business to be brought before the Public Works Garage Committee, so Chairman Mesick said he would entertain a motion to adjourn. There was a motion by Committee Member Topps to adjourn the meeting. Committee Member Storcel seconded the motion and the motion to adjourn passed unanimously on a voice vote.  

The meeting adjourned at 8:45 p.m. 

Respectfully submitted, 

Amanda G. Seidel

Village Clerk
