

Village of La Grange Park, IL
General Obligation Corporate Purpose Bonds, Series 2016

Time and Responsibility Schedule*
As of March 25, 2016

Role	Participant	Abbreviation
Issuer	Village of La Grange Park	Village
Bond Counsel	Chapman and Cutler LLP	BC
Financial Advisor	Robert W. Baird & Co.	FA
Paying Agent	TBD	PA

March 2016							April 2016							May 2016							June 2016						
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
		1	2	3	4	5						1	2	1	2	3	4	5	6	7				1	2	3	4
6	7	8	9	10	11	12	3	4	5	6	7	8	9	8	9	10	11	12	13	14	5	6	7	8	9	10	11
13	14	15	16	17	18	19	10	11	12	13	14	15	16	15	16	17	18	19	20	21	12	13	14	15	16	17	18
20	21	22	23	24	25	26	17	18	19	20	21	22	23	22	23	24	25	26	27	28	19	20	21	22	23	24	25
27	28	29	30	31			24	25	26	27	28	29	30	29	30	31					26	27	28	29	30		

☐ Indicates Village Board Meetings

Date	Task	Responsible Participant(s)
March 15	Referendum passes.	-
April 5	Canvass period over.	-
Week of April 11	Request information for the Preliminary Official Statement (“POS”) from the Village.	FA
Week of April 25	Distribute first draft of POS and Notice of Sale (“NOS”).	FA
Week of April 25	Distribute first draft of Parameters Ordinance (“Ordinance”).	BC
Week of May 2	Distribute second draft of POS and NOS.	FA
Week of May 2	Distribute second draft of Ordinance.	BC
Week of May 2	Distribute documents to rating agency and distribute third draft of POS and NOS, if necessary.	Village & FA
May 5	Objection period ends.	-
Week of May 9	Finalize Ordinance.	BC
Week of May 16	Conference call with rating agency.	Village & FA
Week of May 23	Receive bond rating.	Village & FA
May 24	Adoption of Ordinance at Village Board Meeting.	Village
Week of May 24	Finalize and post POS and NOS.	Village & FA
Week of June 7	Competitive sale of Bonds.	Village & FA
Week of June 7	Print Final Official Statement.	Village & FA
Week of June 27	Close bond transaction.	All

*Preliminary subject to change.